

Date: 29-08-2026

To,

BSE Limited

P. J. Towers, Dalal Street,
Fort, Mumbai 400001

To,

National Stock Exchange of India Limited

Exchange Plaza, Bandra Kurla Complex,
Bandra East, Mumbai – 400051

Sub: Update on delay in commissioning timelines of the 9.9 MW Hybrid Power Project

NSE Symbol: BORANA

Scrip Code: 544404

Dear Sir/Madam,

Pursuant to Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, and in continuation of the Company's earlier intimation dated June 18, 2026, we wish to inform you that the commissioning timeline of the 9.9 MW Hybrid Power Project at Kalikanagar, Gujarat, has been revised.

As per the latest communication received from the project developer, the commissioning is now tentatively scheduled as follows: (i) one WTG location along with the 7.65 MW solar component is expected to be commissioned by September 30, 2026; and (ii) the remaining two WTG locations are expected to be commissioned by the end of October 2026.

The delay is attributable to factors beyond the project developer's control, including high wind speeds affecting WTG erection, heavy monsoon conditions requiring additional logistics-road rework, and delay in obtaining shutdowns of existing 33 kV and 11 kV lines for the 33 kV transmission-line work.

The Company will keep the Stock Exchanges and stakeholders informed of any developments in accordance with applicable regulations. You are requested to take the above on record and disseminate the same to all concerned.

Thanking you,
Yours faithfully,

For Borana Weaves Limited

Rajkumar Mangilal Borana

Executive Director and Chief Financial Officer

DIN: 01091166

Place: Surat



Encl.: Communication received from the project developer regarding the revised commissioning timeline.



Date: 29-08-2026

To,
Borana Weaves Limited
Surat.

Sub: Update with respect to the commissioning timelines of the 9.9 MW Hybrid Power Project

Dear Sir/Madam,

This is to inform you that the commissioning of the 9.9 MW hybrid project at Kalikanagar, Gujarat, was earlier expected by 31st Aug 2026, but has been delayed and is now 1 WTG location with Solar (7.65 MW) is tentatively expected to commission before 30th Sep'26, & 2 WTG locations are tentatively expected to commission by the end of Oct'26 due to factors outside our control.

The delay events are namely high wind speeds halting WTG erection and heavy monsoon at site, because of which rework of the logistics road took more time. Due to the nearby industry Hub unable to get the timely shutdown of the existing 33 & 11 KV Line from Private developer & GETCO/PGVCL for 33KV TL work, preventing us from achieving the commissioning on time.

For **Clean Max Enviro Energy Solutions Limited**



Vanita Balkrushna Ghuge.
Project manager
7021507876

