

June 18, 2026

To,
Listing Compliance Department
National Stock Exchange of India Limited
Exchange Plaza, Bandra Kurla Complex
Bandra East, Mumbai – 400051

To,
Listing Compliance Department
BSE Limited
Phiroze Jeejeebhoy Towers, Dalal Street,
Mumbai – 400001

Ref: Borana Weaves Limited
NSE Symbol: BORANA
ISIN: INE16SF01016
Scrip Code: 544404

Sub: Update with respect to the commissioning timelines of the 9.9 MW Hybrid Power Project
Ref.: Regulation 30 of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015

Dear Sir/Madam,

Pursuant to Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, we wish to inform you that the Company has received a communication dated June 18, 2026 from Clean Max Enviro Energy Solutions Limited, the project developer, regarding the revised commissioning timeline of the 9.9 MW Hybrid Power Project being developed at Kalikanagar, Gujarat. A copy of the said communication is enclosed herewith for the information of the stakeholders.

As per the aforesaid communication, the commissioning of the project, which was earlier expected by May 31, 2026, has been delayed and is now tentatively expected to be completed by the end of August 2026.

You are requested to take the above on record and disseminate to all concerned.

Thanking You,
Yours Faithfully,
For Borana Weaves Limited

Ankur Mangilal Borana
Executive Director and Chief Executive Officer
DIN: 01091164

Place: Surat

Encl.: As above



Date: 18-06-2026

To,
Borana Weaves Limited
Surat.

Sub: Update with respect to the commissioning timelines of the 9.9 MW Hybrid Power Project

Dear Sir/Madam,

This is to inform you that the commissioning of the 9.9 MW hybrid project at Kalikanagar, Gujarat, earlier expected by 31st May 2026, has been delayed and is now tentatively expected From End of July 2026 to End of Aug'26 due to factors outside our control.

The delay events are namely high wind speeds halting WTG erection and shortage of fuel at site, Due to nearby industry Hub unable to get the timely shutdown of existing 33 & 11 KV Line from Private developer & GETCO/PGVCL for 33KV TL Work preventing us from achieving the commissioning on time.



For **Clean Max Enviro Energy Solutions Limited**

Vanita Balkrushna Ghuge.

Project manager

7021507876