MERCURY
Health Care Since 1962

MERCURY LABORATORIES LIMITED

Date: 19/11/2026

To,
Listing Compliance Department
BSE Limited
1st Floor, New Trading Ring
Phiroze Jeejeebhoy Tower,
Dalal Street, Mumbai – 400 001

BSE Scrip Code: 538964

Subject: Disclosure of information under Regulation 30(3) of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015- Updates on new Small Volume Parenteral (SVPs) Plant at Jarod

Ref: Our letter dated 12.11.2022 & 11.11.2025

Dear Sir/Madam,

With reference to our earlier aforesaid disclosures regarding the establishment of a new facility for manufacturing Small Volume Parenteral(SVPs) at Unit No 2 at Baroda - Halol Road, Jarod, we wish to inform you that the Company has reviewed the project implementation schedule and has decided to revise the expected date of commencement of commercial operations by approximately 12 months.

The revision in the project timeline is primarily attributable to evolving regulatory requirements and the additional technical and compliance measures being undertaken to ensure that the proposed facility meets the requisite quality, safety and manufacturing standards.

In particular, the implementation and alignment of the revised Schedule M requirements issued by the Ministry of Health and Family Welfare together with the Company's endeavour to align the facility and its quality management systems with internationally accepted Good Manufacturing Practices (GMP) have necessitated additional evaluation, planning and implementation efforts.

Accordingly, the expected date of commencement of commercial operations, which was earlier scheduled for December, 2026 has been revised to December, 2027 representing a delay of approximately 12 months.

The Company remains committed to completing the project and commissioning the facility in a systematic manner. The revised timeline is expected to facilitate proper execution and smooth operationalization of the facility.

We request you to kindly take the above information on record.

Thanking You.

Yours faithfully,
For Mercury Laboratories Limited

RAJENDRAKUMAR RAMANLAL SHAH
Digitally signed by RAJENDRAKUMAR RAMANLAL SHAH
Date: 2026.11.19 11:13:47 +05'30'

MERCURY LABORATORIES LTD. GORWA VADODARA

Rajendra Shah
Managing Director
DIN-00257253